MEETING MINUTES

# Mobile App Launch Sync

Date: 2026-03-04 · Participants: Priya Sharma, Marcus Chen, Elena Rossi, David Okafor · Duration: 4m 31s
Context: Product team - Mobile app v2 launch
Generated 2026-10-23T19:32:20+00:00

## Executive summary

- The launch date of Android 9 has been moved to March 17.
- Engineering found three critical bugs in the payment flow last night.
- The checkout crash is on their side and Marcus Chen will fix it by Thursday.
- David Okafor and Priya Sharma are working on the marketing campaign.
- Elena Rossi wants to run paid ads on Instagram, but the budget is still unknown.
- The internal demo will be held on March 13.

4 decisions detected (1 confirmed, 1 tentative, 2 rejected). Key confirmed: We decided to move the launch to March 17.
12 action items identified, owned by David Okafor, Elena Rossi, Marcus Chen, Priya Sharma. 3 unassigned; 8 with a resolved deadline.

## Decisions

| Decision | Status | Raised by |
|---|---|---|
| We decided to move the launch to March 17. | confirmed | Priya Sharma |
| Android 9 is out of scope. | rejected | Priya Sharma |
| Tentatively plan for organic social only, pending the budget check. | tentative (inferred) | Priya Sharma |
| We decided against using the old chatbot vendor, so the in-app chat will stay disabled at launch. | rejected | Priya Sharma |

## Action items

| # | Task | Owner | Deadline | Status |
|---|---|---|---|---|
| A1 | Fix the checkout crash | Marcus Chen | 2026-03-05 (by Thursday) | Open |
| A2 | Contact PayFlow and ask for an ETA on the SDK | Elena Rossi | 2026-03-04 (today) | Open |
| A3 | Write up the bug details so Elena has something to send them | Marcus Chen | 2026-03-04 (this afternoon) | Open |
| A4 | Follow up with legal about the landing page copy REVIEW | David Okafor | 2026-03-05 (tomorrow morning) | Open |
| A5 | Ping their team lead | David Okafor | 2026-03-05 (tomorrow morning) | Open |
| A6 | Check with finance and get back to you | David Okafor | — | Open |
| A7 | Prepare the press release draft REVIEW | David Okafor | 2026-03-11 (by next Wednesday) | Open |
| A8 | Update the app store screenshots with the new onboarding screens REVIEW | Unassigned | — | Open |
| A9 | Draft a staffing proposal with costs | Elena Rossi | 2026-03-06 (by end of week) | Open |
| A10 | Write the FAQ for the help center REVIEW | Unassigned | — | Open |
| A11 | Do the internal demo REVIEW | Unassigned | 2026-03-13 (on March 13) | Open |

| # | Task | Owner | Deadline | Status |
|---|---|---|---|---|
| A12 | Send the calendar invite | Priya Sharma | — | Open |

## Risks and blockers

| Type | Severity | Description |
|---|---|---|
| Blocker | high | QA found three critical bugs in the payment flow last night, and I'm worried we can't ship on March 10 if they're not fixed. |
| Risk | medium | The checkout crash is on our side, and I'll fix it by Thursday. |
| Blocker | high | The other two depend on the vendor SDK update, so we're blocked until PayFlow releases version 4.2. |
| Risk | medium | March 17 gives QA a full regression cycle. |
| Risk | medium | The landing page copy still needs legal review, and that has been slow. |
| Risk | medium | The support team is short-staffed that week because two people are on leave, so response times might slip. |
| Risk | medium | Not sure yet, it depends on who has bandwidth after the bug fixes. |

## Unresolved questions

? Should we also run paid ads on Instagram this time? (deferred)
? The designers would know which screens changed, but we don't have anyone assigned yet. (open issue)
? Could we bring in contractors for the week? (deferred)
? Who is going to write the FAQ for the help center? (deferred)

## Recommended next steps

Suggestions generated by MeetingMind from the extracted items.

→ [high] Resolve the blocker: QA found three critical bugs in the payment flow last night, and I'm worried we can't…
→ [high] Resolve the blocker: The other two depend on the vendor SDK update, so we're blocked until PayFlow releases…
→ [high] Prioritise “Contact PayFlow and ask for an ETA on the SDK” — the earliest deadline (2026-03-04, today)
→ [medium] Assign an owner and a deadline for “Update the app store screenshots with the new onboarding screens”
→ [medium] Assign an owner and a deadline for “Write the FAQ for the help center”
→ [medium] Assign an owner for “Do the internal demo”
→ [medium] Agree a deadline for “Check with finance and get back to you” with David Okafor
→ [medium] Confirm the exact date for “Prepare the press release draft” (said: “by next Wednesday”)
→ [medium] Agree a deadline for “Send the calendar invite” with Priya Sharma
→ [medium] Confirm the tentative decision: Tentatively plan for organic social only, pending the budget check
→ [medium] Get an answer to: Should we also run paid ads on Instagram this time?
→ [medium] Get an answer to: The designers would know which screens changed, but we don't have anyone assigned yet
→ [medium] Get an answer to: Could we bring in contractors for the week?
→ [medium] Get an answer to: Who is going to write the FAQ for the help center?
→ [low] Schedule the follow-up meeting that was mentioned

## Discussion topics

- Mobile app launch — Priya Sharma, Marcus Chen, Elena Rossi and Priya Sharma are meeting to discuss the launch of the mobile app and the marketing campaign. Engineering found three critical bugs in the payment flow last night. The checkout crash is on their side and Marcus Chen will fix it by Thursday. Elena Rossi will

contact PayFlow today and ask for an ETA on the SDK. Marcus will write up the bug details to Elena.

- SDK dependency — The launch date of Android 9 has been moved to March 17. If the SDK isn't ready by Friday, they will revisit the date again.
- Landing page copy — David Okafor and Priya Sharma are working on the marketing campaign. The landing page copy needs legal review for two weeks. Elena Rossi wants to run paid ads on Instagram, but the budget is still unknown. Priya and Marcus Chen will figure out the new onboarding screens.
- Staffing proposal — Elena Rossi will draft a staffing proposal for launch week. Marcus fixes the checkout crash by Thursday, Elena contacts PayFlow today and David follows up with legal and writes the press release. The internal demo will be held on March 13.